COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 28/ 2020

ESTI MATE SUMVARY 10: 48: 37
CONTI D: C22910 ESTI MATE NO. 0006 PROG SPEC YR 2005
PCN: 22910-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 115.0 DAYS TI ME ALLOW 120 WORK DAYS
US 287 PASSI NG LANES SPRI NGFI ELD SOUTH PERCENT TI ME: 95. 83 ORI G TI ME ALLOW 120 WORK DAYS

PRQIECT NO STR2871- 038
US 287 PASSI NG LANES SPRI NGFI ELD SOQUTH

NAME OF ROAD:

PRQIECT COUNTI ES: BACA

CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PER OD ENDI NG 10/ 13/ 2020 DATE TIME STARTED 04/08/2020
6374 S. RACINE CI RCLE DATE LET 03/ 05/ 2020 DATE WORK BEGAN  04/21/2020
DATE AWARDED 03/ 17/ 2020 DATE TI ME SToppep 10/ 13/2020
DATE CONTRACT EXECUTED 04/08/2020 DATE ACCEPTED 10/ 13/ 2020
CENTENNI AL CO 80111  (303)688-6611 DATE NOTI CE TO PROCEED 04/ 08/ 2020
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMT: $ 4,425, 144.30 PARTI Cl PATI NG $  4,425,144.30 $ 322, 751. 65
AWARD PRQJECT AMT: $ 4,519, 619. 33 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 4,425,144, 30 322,751. 65
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,425, 144. 30 322, 751. 65
TOTAL CLAI MS: $ 0.00 RETAI NAGE -67,794. 29 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 4,357, 350. 01 322, 751. 65
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,357, 350. 01 322, 751. 65
OTHER ADJUSTMENTS 0.00 0.00
PAYVENT DUE s 322,751.65

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22910 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22910-BI D ESTI MATE RUN 10/ 28/ 2020
PRQJECT: STR2871- 038 ESTI MATE NO 0006 10: 48: 37
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00001 Cl earing and G ubbing 12. 200 12. 200
ACRE 0. 000 0. 00
1, 010. 53000 12. 200 12, 328. 47
0010 202-00037 Renoval of End Section 1. 000 1. 000
EACH 0. 000 0. 00
480. 00000 1.000 480. 00
0015 202- 00090 Renoval of Delineator 44. 000 22.000
EACH 22.000 220. 00
10. 00000 44.000 440. 00
0020 202-00210 *Renopval of Concrete Pavenent 10, 885. 000 10, 885. 000
SY 0. 000 0. 00
10. 31000 10, 885. 000 112, 224.35
0025 202-00212 *Renoval of Concrete Pavenent (Special) 4,211. 000 4,211. 000
Sy 0. 000 0.00
17. 29000 4,211. 000 72,808. 19
0030 202-00250 *Renobval of Pavenent Marking 21, 513. 000 21,513. 000
SF 0. 000 0. 00
1. 23000 21, 513. 000 26, 460. 99
0035 202-00810 *Rerpval of Ground Sign 3. 000 1. 000
EACH 2.000 351. 00
175. 50000 3. 000 526. 50
0040 203-00010 Uncl assi fied Excavation (Conplete In Place) 15, 390. 000 15, 390. 000
cY 0. 000 0. 00
9. 75000 15, 390. 000 150, 052. 50
0045 203-01100 Proof Rolling 0. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0050 203-01500 Bl adi ng 16. 000 8. 000
HOUR 8. 000 720. 00
90. 00000 16. 000 1, 440. 00
0055 203-01597 *Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00

462. 15000 0. 000 0. 00



CONTI D: C22910 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22910-BI D ESTI MATE RUN 10/ 28/ 2020
PRQJECT: STR2871- 038 ESTI MATE NO 0006 10: 48: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01620  Sweepi ng 0. 000 0. 000
HOUR 0. 000 0. 00
58. 50000 0. 000 0. 00
0065 207-00205 Topsoi | 3, 061. 000 3, 061. 000
cY 0. 000 0. 00
8. 35000 3,061. 000 25, 559. 35
0070 208-00013 *Erosion Log Type 1 (20 Inch) 690. 000 190. 000
LF 500. 000 3, 640. 00
7.28000 690. 000 5, 023. 20
0075 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
2, 340. 00000 2.000 4, 680. 00
0080 208-00075 Pre-fabricated Vehicle Tracking Pad 4.000 4.000
EACH 0. 000 0. 00
11, 700. 00000 4. 000 46, 800. 00
0085 208-00103 Renoval and Di sposal of Sedinment (Labor) 3. 000 1.000
HOUR 2.000 117.00
58. 50000 3. 000 175. 50
0090 208-00105 Renoval and Disposal of Sedinent (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
175. 50000 0. 000 0. 00
0095 208-00207 Erosi on Control Managenent 25. 000 22.000
DAY 3. 000 1, 053. 00
351. 00000 25.000 8,775.00
0100 210-00015 Reset End Section 3. 000 3.000
EACH 0. 000 0. 00
530. 01000 3. 000 1, 590. 03
0103 210-03100 Repl ace Conc Pvnt 142. 000 142. 000
SY 0. 000 0. 00
130. 00000 142.000 18, 460. 00
0105 212-00006  *Seeding (Native) 10. 000 4.800
ACRE 5. 200 5,396.51

1, 037. 79000 10. 000 10, 377.90



CONTI D

CAT NO0200

0110

0115

0120

0125

0130

0135

0135

0135

0135

0140

0145

212-00032

213- 00002

213- 00061

304- 06007

412- 00600

412-01100

412- 02000

603- 10360

ROADWAY

C22910 COLORADO DEPARTMENT OF TRANSPORTATI ON
22910-BI D
STR2871- 038 ESTI MATE NO 0006
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Soi | Condi tioning 10. 000
ACRE
3, 714. 75000
*Mul chi ng (Weed Free Hay) 10. 000
ACRE
1, 082. 25000
*Mul ch Tacki fier 2,014. 000
LB
3. 04000
Aggr egat e Base Course (C ass 6) 11, 523. 000
cYy
55. 00000
*Concrete Pavenent (6 Inch) 278. 000
SY
81. 11000
*Concrete Pavenment (11 Inch) 31, 992. 000
Sy
61. 37000
MATERI AL ALLOWANCE PCCP #67 Rock
SY
4.20000
MATERI AL ALLOMNCE PCCP Steel Baskets, Dowel Bars, Tie
Bar s
Sy
3. 16000
MATERI AL ALLOWANCE PCCP Cure
SY
0. 43000
Concrete Safety Edge 13, 315. 000
LF
3. 52000
36 Inch Corrugated Steel Pipe (Conplete In Place) 24.000
LF

145. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4. 800
5.200
10. 000

4. 800
5. 200
10. 000

. 000
1, 046. 000
2,014. 000

11, 523
0. 000
000

000

11,523

. 000
0. 000
. 000

31,992
0. 000
000

000

31,992

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

13, 315
0. 000
000

000

13, 315

24.000
0. 000
24.000
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ESTI MATE RUN 10/ 28/ 2020

19, 316

5, 627

3,179

70

70

84

.00

.00

.00

.00

.00

.00

.00

.00

10: 48: 37

AMOUNT

37, 147

10, 822

6,122

633, 765

22,548

1, 963, 349

46, 868

3, 480

50

50

56

00

58

04

.00

.00

.00

80

00



CONTI D: C22910 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22910-BI D ESTI MATE RUN 10/ 28/ 2020
PRQJECT: STR2871- 038 ESTI MATE NO 0006 10: 48: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0150 603-15030 30 Inch Equival ent Corrugated Steel Pipe Arch 18. 000 18. 000
(Conplete in Place
LF 0. 000 0. 00
89. 99000 18. 000 1, 619. 82
0155 603-31330 30 Inch Equivalent Arch Steel End Section 1. 000 1. 000
EACH 0. 000 0. 00
1, 016. 00000 1. 000 1,016. 00
0160 612-00111 *Del i neator (Drivable)(Type 1) (Flexible) 58. 000 0. 000
EACH 58. 000 4,410. 90
76. 05000 58. 000 4,410. 90
0165 612-00112 *Del i neator (Drivable)(Type Il) (Flexible) 20. 000 0. 000
EACH 20. 000 1, 638. 00
81. 90000 20. 000 1,638.00
0170 612-00113 *Del ineator (Drivable)(Type II11) (Flexible) 8. 000 0. 000
EACH 8. 000 702. 00
87. 75000 8. 000 702. 00
0175 614-00011 *Sign Panel (Class |) 11. 000 0. 000
SF 11. 000 270. 27
24.57000 11. 000 270. 27
0180 614-00012  *Sign Panel (Cass I1) 140. 000 0. 000
SF 140. 000 4,258. 80
30. 42000 140. 000 4,258. 80
0185 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 1. 000 0. 000
EACH 1. 000 292.50
292. 50000 1. 000 292. 50
0190 614-01573  *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 10. 000 0. 000
Sli pbase
P EACH 10. 000 4,914.00
491. 40000 10. 000 4,914. 00
0195 625-00000 *Construction Surveying 1. 000 0.730
LS 0.270 8,529. 30
31, 590. 00000 1. 000 31, 590. 00
0200 626-00000  *Mbbilization 1. 000 0. 946
LS 0. 054 23, 336. 21

432, 152. 07000 1. 000 432, 152. 07



CONTI D

ROADWAY

CAT NO0200

0205 626-01114

0210

627- 00009

0215

627-00013

0220

627-02010

0225

627- 30405

0230

630- 00000

0235

630- 00007

0240

630- 00012

0245

630- 80001

0250

630- 80336

0255 630-80341

C22910
22910-BID
STR2871- 038
| TEM
DESCRI PTI ON

*Public Information Managenent

(Tier 1V)

*Modi fi ed Epoxy Pavenent

Mar ki ng( I nl ai d)

*Pavenent Marking Paint (H gh Build)

*Preformed Pl astic Paverment Marking (Type 1) (Inlaid)

*Pref ormed Thernopl astic Pavenent Marking

(Wor d- Synbol )

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Management

*Fl ashi ng Beacon (Portabl e)

*Barricade (Type 3 MB) (Tenporary)

*Construction Traffic Sign (Panel Size A)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
181. 000
DAY
72. 54000
279. 000
GAL
171. 19000
291. 000
GAL
142. 74000
1, 278. 000
SF
26. 33000
232. 000
SF
30. 42000
1, 914. 000
HOUR
38. 61000
97. 000
DAY
702. 00000
73.000
DAY
1, 755. 00000
4. 000
EACH
2, 340. 00000
6. 000
EACH
994. 50000
16. 000
EACH

58. 50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

153. 000
28. 000
181. 000

0. 000
279. 000
279. 000

291. 000
0. 000
291. 000

0. 000
1, 278. 000
1,278. 000

0. 000
232.000
232.000

1, 837.000
77.000
1,914. 000

89. 000
8. 000
97. 000

64. 000
9. 000
73.000

3. 600
0. 400
4.000

5. 400
0. 600
6. 000

14. 400
1. 600
16. 000
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ESTI MATE RUN 10/ 28/ 2020

2,031.

47,762

33, 649

7,057

2,972

5,616

15, 795

936.

596.

93

01

.00

74

44

97

00

00

10: 48: 37

AMOUNT

13,129

47,762

41, 537

33, 649

7,057

73,899

68, 094

128,115

9, 360

5,967

936.

74

01

34

74

44

54

00

00

00

00

00



CONTI D

CAT NO0200

0260

0265

0270

0275

0280

0285

0290

0295

0300

0305

0310

630- 80342

630- 80344

630- 80350

630- 80355

630- 80360

630- 80380

630- 80440

700- 70010

700- 70016

700-70018

700- 70023

C22910
22910-BID
STR2871- 038
| TEM
DESCRI PTI ON

ROADWAY

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Special)

Panel

*Vertical

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

*Traffic Cone

*Portabl e Rumble Strips (Tenporary)

F/ A M nor

Contract Revisions

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A On-The-Job Trai nee

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
90. 000
EACH
70. 20000
56. 000
SF
29. 25000
0. 000
EACH
29. 25000
4. 000
EACH
17, 550. 00000
285. 000
EACH
46. 80000
105. 000
EACH
2. 34000
24. 000
EACH
1, 755. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
15, 604. 200
FA
1. 00000
7, 305. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

81. 000
9. 000
90. 000

50. 400
5. 600
56. 000

0. 000
0. 000
0. 000

3. 600
0. 400
4.000

256. 500
28.500
285. 000

94.500
10. 500
105. 000

21.600
2.400
24.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
15, 604. 200
15, 604. 200

2, 550. 000
4, 755. 000
7, 305. 000
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ESTI MATE RUN 10/ 28/ 2020

631.

163.

7,020

1, 333.

24.

4,212

15, 604

4,755

.00

00

80

57

00

.00

.00

20

00

10: 48: 37

AMOUNT

6, 318

1, 638.

70, 200

13, 338

245,

42,120

15, 604

7,305

00

00

.00

00

00

70

00

.00

.00

20

00



CONTI D: C22910 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22910-BI D ESTI MATE RUN 10/ 28/ 2020
PRQJECT: STR2871- 038 ESTI MATE NO 0006 10: 48: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0315 700-70025 F/ A Quality Incentive Payment 84,522. 170 0. 000
FA 84,522.170 84,522. 17
1. 00000 84,522.170 84,522. 17
0320 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0325 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 4,375,969.20$% 322,751.65$% 4, 375, 969. 20
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0330 620-00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
24, 675. 30000 1. 000 24,675. 30
0335 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
22,639. 50000 1. 000 22,639.50
0340 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 860. 30000 1. 000 1, 860. 30
CAT 0400 CURRENT AMT $ 49,175.10 $ 0.00% 49,175. 10

PROJECT TOTAL CURRENT AMI $ 4,425,144.30$% 322,751.65$ 4,425, 144. 30



